Abstract

Local Self Government Department — PMGSY 2008-09 (Phase Vil Batch 1) Package
No. KR. 04-51 -Singie road work of Mandalam Pothukundu Road in Thaliparamba
Block, Kannur District - Revised Administrative Sanction accorded — Orders issued.
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LOCAL SELF GOVERNMENT (DD) DEPARTMENT

GO(Rt.) No. 1153/2016/LSGD Dated, Thiruvananthapuram, 04.03.2016
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Read:-. 1. Letter No. Enqg(DBI1)3395/2014/KSRRDA dated 03.12.2015
2. GO(Rt) N0.239/2013/LSGD dated 01/07/2013
3. GO (MS)No. 85/2014/LSGD dated 21/05/2014.

ORDER

The Chief Engineer, Kerala State Rural Roads Development Agency, LSGD as
per the letter read as 1% paper ahove has submitted a proposal for allotting an
additional amount of Rs. 94,51,140/- required to complete the work Madalam-
Pothukundu Road included in Phase Vill- Batch 1, Package No. KR-04-51,
Thaliparamaba Block, Kannur, amounting to Rs. 2,81,90,682/- against the sanctioned
estimate PAC of Rs. 1,87,39,542/-. The Revised estimate amount incorporating all
deviations comes to Rs. 2,81,90,682/- (Rupees two crores eighty one lakhs ninety
thousand six hundred and eighty two only) against the original estimate for Rs.

1,87,39,542/- (Rupees one crore eighty seven lakhs thirty nine thousand five hundred
and forty two only).

2) Government have examined the matter in detail and are pleased to accord

revised Administrative Sanction for the completion of the work Madalam-Pothukundu
Road included in Phase VIlI- Batch1, Package No. KR-04-51, Thaliparamaba Block,
Kannur for an amount of Rs. 2,81,90,682/- against the sanctioned estimate PAC of

Rs. 1,87,39,542/- subject to the the following conditions:-




1. Surplus cut earth available on account of earth work for the subject work, if any,
shall be disposed by conducting tender cum auction. '

2. Proper registers shall be maintained for Bailing Out Water (Extra item No.3), duly
attested by the Executive Engineer concerned.
3. Revised Technical Sanction shall be issued by the competent authority before

executing the supplementary agreement.

(BY ORDER OF THE GOVERNOR)
T.J. UNNIKRISHNAN
Deputy Secretary to Government

To

1. The Commissioner for Rural Development, Thiruvananthapuram.
2. The Chief Engineer, Kerala State Rural Roads Development Agency, LSGD
3. The Principal Accountant General (Audit), Kerala, Thiruvananthapuram.
4. The Accountant General (A & k), Kerala, Thiruvananthapuram.

9. The Director, Information Kerala Mission, Thiruvananthapuram.
6. Finance Department (vide Letter, No. DEV-3/521/2015-FIN dated 08.02.2016)
7. Stock file/Office Copy.

Forwarded/ By order

Doy

Section Officer



