

**GOVERNMENT OF KERALA****Abstract**

Local Self Government Department – PMGSY-III-2021-2022 Batch 1- Package No.KR.02-45 - MRL07-Kokunnu Pallissery Canal Bund Road in Ankamaly block, Ernakulam– Revised administrative sanction- accorded– Orders issued.

Local Self Government (DD)Department

G.O.(Rt)No.1572/2025/LSGD Dated,Thiruvananthapuram, 24-06-2025

Read:- 1.Letter No.1044/KSRRDA/2023/KR0245 dated 28.11.2023 from the Chief Engineer, KSRRDA
2.Letter No. KSRRDA/219/2023-A dated 24.02.2024 and 02.05.2024 from the Chief Engineer, KSRRDA
3.Letter No. KSRRDA/13/2025-B dated 29.01.2025 from the Chief Engineer, KSRRDA

ORDER

The work of Package no. KR 02-45 Kokunnu Pallissery canal bund road in Ankamaly block, Erakulam was one among the 120 roads sanctioned under 2021-2022, Batch-I of PMGSY-III. The work was tendered and awarded to Sri.G.V Davis, who quoted a rate 9.99% below the estimate rate and the agreement was executed on 07.01.2022. Due to poor progress in the work, the agreement authority terminated the contractor from the work at risk and cost. Then the Executive Engineer, PIU, Ernakulam prepared an estimate for the balance works in DSoR 2018. Accordingly the the Chief Engineer, KSRRDA as per letters read above, has requested to accord revised Administrative Sanction for retendering the work with revised estimate of ₹3,21,30,669/- including GST @18 % and maintenance cost of ₹28,91,760/- resulting in an additional burden to the State for ₹54,48,007/- for construction and ₹4,90,321/- for maintenance.

2. Government have examined the matter in detail and are pleased to accord revised Administrative Sanction, due to risk and cost termination of the original contractor, for the revised estimate for executing the work

'PMGSY-III-2021-2022 Batch 1-Package no -KR02-45 - MRL07-Kokunnu Pallissery canal bund road in Ankamaly block under Ernakulam' for ₹3,35,44,000/- against the original AS of ₹2,76,05,000/-, by utilizing ₹51,25,000/- (₹8,14,000/- will be borne by GoI) as State share from the H/A:4515-00-800-98 (03), subjected to the following conditions;

- i) The Chief Engineer, KSRRDA (PMGSY) shall ensure the correctness of the estimate and rate prepared for revised AS in DSR 2018 as per PMGSY criteria.
- ii) All efforts shall be taken to recoup the loss to the State exchequer via risk and cost termination from the defaulted contractor.

(By order of the Governor)
MILAN ELIZABETH GEORGE
UNDER SECRETARY

The Chief Engineer, KSRRDA, Thiruvananthapuram
The Principal Accountant General (Audit), Kerala, Thiruvananthapuram
The Accountant General (A&E), Kerala, Thiruvananthapuram
Finance (Development) Department (vide E:2646654/DEV-3/195/
2023 -Fin dated 05.04.2025)
Finance (Planning SC) Department
Web & New Media, I&PRD
The Director, Information Kerala Mission, Thiruvananthapuram
Stock File

Forwarded /By order

Section Officer

Copy to: Private Secretary to Hon'ble Chief Minister
Private Secretary to Hon'ble Minister for LSGD