



GOVERNMENT OF KERALA

Abstract

Local Self Government Department- PMGSY-III, Batch-I, Package No.KR 14-31, Kallumukku-Kazhambu-Puthenkunnu Road in Wayanadu - Revised Administrative Sanction accorded – Orders issued.

Local Self Government (DD)Department

G.O.(Rt)No.2872/2025/LSGD Dated,Thiruvananthapuram, 25-11-2025

Read:- 1.G.O.(Rt)No.1332/2023/LSGD dated 27.06.2023
2.Letter No.KSRRDA/132/2024-B dated 25.06.2025 & 16.08.2025 from the Chief Engineer, KSRRDA

ORDER

As per Government order read as 1st paper above, Administrative Sanction had been accorded for 112 road works under PMGSY-III, Batch-I of 2023-24 and Package No.KR 14-31, Kallumukku-Kazhambu-Puthenkunnu Road in Wayanadu was one among them having a length of 5.13 km. The Detailed project report of the work was prepared in the year 2020-21 and the total cost (including Additional State share) was ₹562.18 Lakh as per DSR 2018. But the State Technical Agency (STA) instructed to remove the DR in paddy field portion so as to reduce the cost/Km of the project. Thus DR on field portion was removed and stable embankment with coir geo-textile on both berm and embankment were-proposed. Later NQM inspected the site as per the direction of NRIDA for further reduction in cost/Km and modified DPR was sanctioned on 07.04.2023.

2.Later as per the request of Nenmeni panchayath, the PMC meeting held on 04.04.2025 considered the matter and decided to construct DR walls on both the sides of road between the chainages 2/990 and 3/683 with 2.5 m height and the District Collector,Wayanadu requested for fund allotment for the same. Accordingly, the Executive Engineer PIU prepared the detailed estimate for side protection of the above said paddy field portion in DSR 2018 with a total estimate amount of ₹1,99,74,500/- with 18% GST. As an amount of ₹40.185 lakh is

available for this portion in the original DPR, the Chief Engineer,KSRRDA, as per letter read above has requested to accord Revised Administrative sanction for the estimate that prepared in SoR 2018 for an amount of ₹721.74 lakh, with an additional amount ₹1,59,56,000/- to complete the work as desired by the district administration since the original work is ongoing.

3. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the estimate for an amount of ₹721.74 lakh, with an additional amount of ₹1,59,56,000/- to complete the work of Package No. KR 14-31, Kallumukku-Kazhambu-Puthenkunnu Road in Wayanadu as desired by the district administration, subject to the following conditions;

- 1)The Chief Engineer, KSRRDA shall ensure that the works proposed in the estimate shall satisfy the functional requirements as envisaged.
- 2)The correctness of the rates adopted for the observed data included in the TS estimate if any, shall be ensured by the TS authority.
- 3)The competent authority shall ensure the admissibility of provisions included in the estimate with the site conditions before issuing the Technical Sanction.
- 4)The Technical Sanction authority shall ensure that the design of the DR walls is prepared in compliance with the provisions and guidelines stipulated in the prevailing CTE circulars.
- 5)The Technical Sanctioning Authority shall ensure the incorporation of adequate measures to prevent flooding that may arise due to the construction of Dry Rubble masonry walls. It shall also be ensured that appropriate provisions are made to mitigate any adverse environmental impact resulting from the proposed construction.
- 6)The TS authority has to ensure that no duplication of measurements in both works.

4. This revised AS is issued in keeping with the exemptions as per item 19 (B) of the Questions and Answers of the Model Code of Conduct issued by the State Election Commission in connection with the General Election to Local Self Government Institutions 2025.

(By order of the Governor)
G RAMANATH
DEPUTY SECRETARY

The Chief Engineer, KSRRDA, Thiruvananthapuram
The Principal Accountant General (Audit), Kerala, Thiruvananthapuram
The Accountant General (A&E), Kerala, Thiruvananthapuram
Finance (Development) Department (vide 3312327/DEV-3/299/2025-
Fin dated 15.11.2025)
Finance (Planning SC) Department
Web & New Media, I&PRD
The Director, Information Kerala Mission, Thiruvananthapuram
Stock File

Forwarded /By order

Section Officer

Copy to: Private Secretary to Hon'ble Chief Minister
Private Secretary to Hon'ble Minister for LSGD