



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - LAC-ADS - Ponnani Constituency
-Administrative sanction accorded for the work **Construction of Pulinchode 147
No. Anganwadi in Nannamukku Grama Panchayat** - Modified - Orders issued -

LOCAL SELF GOVERNMENT(DA)DEPARTMENT

G.O(Rt)No.711/2016/LSGD

Dated, Thiruvananthapuram, 19.02.2016.

Read : (1) G.O(Rt)No.1898/2015/LSGD dated 24.06.2015.

(2) Letter No.DB4 - 111118/14/CE/LSGD dated 08.02.2016 from the Chief Engineer,
Local Self Government Department, Thiruvananthapuram.

ORDER

In the circumstances reported in the letter read above, Government are pleased to accord Sanction for revised estimate to the tune of **Rs.20,50,000/- (Rupees Twenty Lac Fifty Thousand only)** for the work **Construction of Pulinchode 147 No. Anganwadi in Nannamukku Grama Panchayat under LAC ADS of Sri.P.Sreeramakrishnan MLA (Ponnani)** for which Administrative Sanction was accorded as per the Government Order read as 1st paper above at an estimate cost of **Rs.16,50,000/- (Rupees Sixteen Lac and Fifty Thousand only)**. The additional expenditure (**Rs.4,00,000/-**) in this regard may be met from the Original Head of Account 4515-00-800-96 Projects under LAC ADS (NP).

Government Order read as 1st paper above stands modified to the above extent.

By Order of the Governor
K.S.SOBHANA

Joint Secretary to Government

To

Sri.Sreeramakrishnan, MLA, Ponnani (with C.L)

The Director of Panchayats, Thiruvananthapuram

The Chief Engineer, Local Self Government Department, Thiruvananthapuram.

The Executive Engineer, LSGD Division, Malappuram.

The Principal Accountant General, Audit, Kerala, Thiruvananthapuram.

The Accountant General, A&E, Kerala, Thiruvananthapuram.

The Director of Treasuries, Thiruvananthapuram.

The Secretary, Nannamukku Grama Panchayat, Malappuram.

The Executive Chairman & Director, IKM, Thiruvananthapuram.

The Finance (NC-B)Department (U.O. 10419(E-178724)/NC-C1/16/Fin dated 18.02.2016)

Stock file/Office copy

Forwarded/By order

Section Officer