



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - Construction of new building for Parappa Block panchayath-Revised Administrative Sanction accorded-Orders issued.

LSG(DD)DEPARTMENT

G.O.(Rt)No. 809/2017/LSGD Dated,Thiruvananthapuram,22/03/2017

Read: 1.G.O.(Rt.) No.1456/2012/LSGD dated 28/05/2012.

2.G.O.(Rt.) No. 1015/2014/LSGD dated 23/4/2014.

3. Order No.20072/JRY2/2014/CRD dated 5/02/2016 of the Commissioner for Rural Development.

4.Letter No.20072/H&T 2/2014/CRDdated 11.01.2017 from the Commissioner for Rural Development.

ORDER

As per the G.O. read as 1st paper above Government accorded administrative sanction for the construction of office building for newly formed block Panchayaths including Parappa block at an outlay of Rs. 200 lakhs each. Subsequently, as per G.O.read as 2nd paper above, Administrative Sanction was accorded for construction of office buildings for newly formed 6 Block Panchayaths at an outlay of Rs. 500 lakhs. Even though the Government orders are not specific regarding the AS amount for Parappa block, technical sanction was issued for an amount of Rs. 200 lakhs based on PWD SoR 2012 adverting to the G.O. and the work was completed. As per the letter read as 4th paper above, the Commissioner for Rural Development submitted a deviation statement as per which the value of Civil works executed comes to ` .1,81,67,611/- against the estimated value of ` .1,78,59,711/- (SoR 2012) including the extra items. The value of electrical works executed is reported as ` .11,38,845/- and hence requested to issue a revised administrative sanction.

2. Government have examined the proposal in detail and are pleased to accord revised administrative sanction accorded for construction of new office building to Parappa Block Panchayath at an estimated cost of ` .1,93,06,456/- (Rupees One Crore Ninety Three Lakh and six Thousand Four Hundred and Fifty Six Only) adding the amounts of civil and electrical works executed. The expenditure in this regard shall be debited to the head of account 2515-00-197-36(01)-Construction of Buildings (PV).

3. The Commissioner for Rural Development shall furnish clarification whether the permission of Govt. has been obtained for the release of the amount ` .11, 38, 845/-as per the order read as 3rd paper above.

By order of the Governor
T K JOSE
PRINCIPAL SECRETARY

- To:-
1. Commissioner for Rural Development
 2. The Principal Accountant General (Audit), Kerala.
 3. The Accountant General (A&E), Thiruvananthapuram
 4. Add.Chief Secretary(Finance) Department(DEV-2/33/2015-FIN)
 - ✓ 5. The Director, Information Kerala Mission, Thiruvananthapuram.
 6. Secretary, Block Panchayath, Parappa
 7. Stock File/Office Copy

Forwarded/By order


Section officer